

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	29 June 2026
Team Id	
Project Name	Automated Network Request Management in ServiceNow
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule and Estimation

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Network Request Submission	USN-1	As an employee, I can submit a network request through the ServiceNow portal.	3	High	Team
Sprint-1	Request Tracking	USN-2	As an employee, I can view the status of my submitted network request.	2	High	Team
Sprint-1	Notifications	USN-3	As an employee, I receive email notifications for request updates.	2	Medium	Team
Sprint-2	Request Approval	USN-4	As an approver, I can approve or reject network requests.	3	High	Team
Sprint-2	Task Assignment	USN-5	As a network administrator, I can receive automatically assigned tasks.	3	High	Team
Sprint-3	Request Processing	USN-6	As a network administrator, I can process and complete assigned requests.	3	High	Team
Sprint-3	Reporting	USN-7	As an administrator, I can monitor requests through dashboards and reports.	2	Medium	Team
Sprint-4	Request Closure	USN-8	As a user, I receive confirmation when my request is completed and closed.	2	Medium	Team

Sprint Schedule

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date
Sprint-1	7	2 Days	22 June 2026	23 June 2026	7	23 June 2026
Sprint-2	6	2 Days	24 June 2026	25 June 2026	6	25 June 2026
Sprint-3	5	2 Days	26 June 2026	27 June 2026	5	27 June 2026
Sprint-4	2	1 Days	28 June 2026	28 June 2026	2	28 June 2026

Velocity

- **Total Story Points:** 20
- **Sprint Duration:** 6 Days
- **Velocity = Total Story Points ÷ Sprint Duration**
- **Velocity = $20 \div 6 \approx 3.3$ Story Points per Day**

Burndown Chart

The burndown chart shows the remaining story points throughout each sprint. As development progresses, the remaining work decreases steadily until all **20 story points** are completed by the end of **Sprint-4**, indicating successful completion of the **Automated Network Request Management in ServiceNow** project.